



City of Afton

Bill Palmquist, Mayor

3033 St. Croix Trail S. – P.O. Box 219 – Afton, MN 55001

Office (651) 436-5090 Fax (651) 436-1453

www.ci.afton.mn.us

Annie Perkins - Ward 1
Lucia Wroblewski - Ward 2

Stan Ross - Ward 3
Randy Nelson - Ward 4

2021 Pavement Improvement Project 05/12/21 Construction Update

Note: Dates provided below are estimated and may change due to weather or unforeseen construction issues.

This Week

- The Contractor is final grading 8th St/8th St Ct, Paradox End Ave, Pasture Ridge Rd, and 42nd St in preparation for paving next week.
- Poor subgrade material is being removed and replaced with suitable base material on 32nd St and Pateley Bridge Avenue. Final grading of the surface will immediately follow this soil correction.

Next Week & Beyond

- **The contractor is expected to complete the first layer of paving on all project roads the week of 5/17.**
- After all project roadways have been paved with the base layer, the Contractor will mill the surface of Division Street.
- **Paving of the final layer of asphalt is expected on all project streets including Division St the week of 5/24.** Pending any weather delays this would allow for all roads to be paved prior to Memorial Day weekend.
- The contractor will complete gravel shoulders and reestablish turf areas after paving is complete. The City will haul away any excess topsoil material along all roads after the contractor has completed the project.

Reminders

- Please do not park vehicles on streets under construction between 7:00am and 7:00pm.
- Slow down and watch for uneven surfaces
- Stay alert! Watch for signs, equipment, and workers
- If you have any landscaping items immediately adjacent to the edge of the roadway pavement that you would like to save and reinstall yourself after construction, please remove these items from the City right-of-way. If you are unsure whether your landscaping items will be impacted by construction, please contact the on-site inspector to schedule a meeting at your residence.

Project Contacts

Onsite Project Rep: Lucas Fuerst (612) 499-7666

Project Manager: Jeff Pearson (612) 232-6382