



City of Afton

Bill Palmquist, Mayor

3033 St. Croix Trail S. – P.O. Box 219 – Afton, MN 55001

Office (651) 436-5090 Fax (651) 436-1453

www.ci.afton.mn.us

Annie Perkins - Ward 1
Lucia Wroblewski - Ward 2

Stan Ross - Ward 3
Randy Nelson - Ward 4

2021 Pavement Improvement Project 05/20/21 Construction Update

Note: Dates provided below are estimated and may change due to weather or unforeseen construction issues.

This Week

- Rain has added about 2 days of delay to the previous schedule.
- All roads should receive their first layer of pavement this week except for Division St (a mill & overlay) and possibly 32nd Street. Weather may impact this paving schedule.
- Additional poor subgrade material is being removed and replaced with suitable base material on 32nd St. Final grading and paving will immediately follow this soil correction.
- Division St is expected to be milled on Friday, 5/21.

Next Week & Beyond

- After all project roadways have been paved with the base layer, the Contractor will complete final paving.
- **Pending any further weather delays, paving of the final layer of asphalt is expected on all project streets including Division St. by Thursday, May 27th.**
- The contractor will complete gravel shoulders and reestablish turf areas after paving is complete. The City will haul away any excess topsoil material along all roads after the contractor has completed the project.

Reminders

- Please do not park vehicles on streets under construction between 7:00am and 7:00pm.
- Slow down and watch for uneven surfaces
- Stay alert! Watch for signs, equipment, and workers
- If you have any landscaping items immediately adjacent to the edge of the roadway pavement that you would like to save and reinstall yourself after construction, please remove these items from the City right-of-way. If you are unsure whether your landscaping items will be impacted by construction, please contact the on-site inspector to schedule a meeting at your residence.

Project Contacts

Onsite Project Rep: Lucas Fuerst (612) 499-7666

Project Manager: Jeff Pearson (612) 232-6382