



City of Afton

Bill Palmquist, Mayor

3033 St. Croix Trail S. – P.O. Box 219 – Afton, MN 55001

Office (651) 436-5090 Fax (651) 436-1453

www.ci.afton.mn.us

Annie Perkins - Ward 1
Lucia Wroblewski - Ward 2

Stan Ross - Ward 3
Randy Nelson - Ward 4

2021 Pavement Improvement Project 05/26/21 Construction Update

Note: Dates provided below are estimated and may change due to weather or unforeseen construction issues.

This Week

- Rain introduced further delay into the overall schedule but the 7-day forecast looks favorable.
- All roads should receive their final layer of pavement this week except for 32nd Street and Pateley Bridge Avenue. If there's additional rain it may impact this paving schedule.
- Poor subgrade material is being removed and replaced with suitable base material on 32nd St. (Originally expected to occur last week). Final grading and paving will follow this soil correction next week.

Next Week & Beyond

- Final paving of 32nd Street and Pateley Bridge Avenue (as well as any other roads if rain delayed) will occur the week of 6/1.
- The contractor will complete gravel shoulders and reestablish turf areas after paving is complete. The City will haul away any excess topsoil material along all roads after the contractor has completed the project.

Reminders

- Please do not park vehicles on streets under construction between 7:00am and 7:00pm.
- Slow down and watch for uneven surfaces
- Stay alert! Watch for signs, equipment, and workers

Project Contacts

Onsite Project Rep: Lucas Fuerst (612) 499-7666

Project Manager: Jeff Pearson (612) 232-6382